ECS Configuration Change Kequest rage 1of | Page(s)
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8. Title of Change: Deliver 4PY Bath Tooikit Tar Flles to SMC for Distribution for LaRC
9. S)rlgln gnature ,\n 10. Date:, g 11. Class 12. Type: 13. Need Date: 3/26/99
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OfF ice M er Slgnatu;e 15. Date: 16. Date CCE 17. Category of | 18. Priority:
. Decision Needed: Change: Emergency
326 (99 3/26/99 Update Baseline
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19. Documentaﬁon/Drawmgs I cted: 20. Schedule impact: 21. Cl(s) Affected:Toolkit
Patch documentation to be prowded at formal patch turnover. None
22. Release Affected: 23. Date due to 24. Impl. Date: 25, Effectivity of 26. Est.
4PY Customer: 3/26/99 Change: Cost None
3/26/99 3/26/99

27. Source Reference:  [XINCR (attach) (JActionitem [] GSFC CCR (OTech Ref.  [JOther:
21501

28. Description of Change: (use additional Sheets if necessary)

LaRC requires a fix to NCR 21501 to proceed with SSI&T. The required fix exists in the 4PY.Bath patch. CSG has built the tar files
for the Bath patch, in preparation for Development's turnover of the Bath patch to Test. Delivery of the Toolkit tar files from the Bath
patch will resolve the problem at LaRC. LaRC accepts the risk of taking the software before the completion of testing.

29. Proposed Solution: (use additional sheets if necessary)
This CCR authorizes the SMC to distribute the 4PY_Bath Toolkit tar files (Sun and SGI) to LaRC, and authorizes LaRC to install the
Toolkit from these files.

30. Alternate Solution: (use additional sheets if necessary)
Wait until the 4PY .Bath PSR.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
SSI&T at LaRC will be held up.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
(OMaintenance Training [JPerformance [JOperation Training [JSafety [JService [JSupport [JTest
[OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [[JCM KClearcase SG [JContracts [OChiefEng [JFOS OM&0
dJao B4 Rel Dev [JProcurement [CJRTSC [XSci. Data Eng []Security
{OSys. Dev. []Sys. Eng. {OSys Verf Acpt  [JOther

34. Site(s) Affected: (JEDF [Min-DAAC [ JVATC [JEDC [JGSFC [XJLaRC [JNSIDC [XISMC [JAK [JJPL
[JEOC [JOther
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